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1. EXECUTIVE SUMMARY 

The first year of USAID’s Business Enabling Project was very successful, with all aspects of the Year 

1 Work Plan accomplished.  The project identified a clear set of priority reforms, conducted extensive 

research and analysis in those priority areas, obtained the Government of Serbia's buy-in and 
commitment to those reforms, and achieved some important intermediate results.   

The project identified priority reforms by working diligently to understand the needs of the private 

sector and Government of Serbia (GoS).  BEP helped business representatives and the GoS identify 
priorities that are based on the greatest obstacles to private sector growth and competitiveness, with 

quantitative and qualitative evidence to support the priorities. For example, BEP completed a survey 

of 1,000 Serbian businesses and a Standard Cost Model Study.  BEP’s support for evidence-based 

prioritization and advocacy will continue throughout the project. After conducting the analysis of the 
most important reforms, BEP discussed with GoS ministries the activities that the GoS is committed 

to undertake on a timely basis. 

After learning the priorities of Serbian businesses through meetings and research, 

the Project entered into discussions with various GoS entities to develop Joint 

Work Plans. During these discussions we determined which business environment and 

economic policy reforms the GoS entities would be willing to undertake. The 

Project then drafted Joint Work Plans, which the Government entities agreed to.  

The Project has Joint Work Plans with: Ministry of Finance; Ministry of Justice; 

Ministry of Agriculture, Trade, Forests and Water; Ministry of Environment, 

Spatial Planning and Mining; 

Ministry for Economy and Regional Development; Securities Commission; Commission 

for the 

Protection of Competition; Regulatory Reform Office of the GoS; and the GoS 

General Secretariat.   

The project's approach includes an emphasis on outreach and advocacy to push the GoS to undertake 
reforms.  Thus, the project began outreach on reforms, particularly during meetings with counterparts. 

The project also prepared templates for documents that were approved by USAID, as well as handouts 

on the project and content for USAID Serbia’s website.  The project was publicly launched on May 

31, 2011, in an event at the Belgrade City Assembly. U.S. Ambassador Mary Warlick, 

GoS Deputy Prime Minister Verica Kalanovic, and GoS Office for European 

Integration Director Milica Delevic opened the event.  

BEP also provided a substantial amount of technical assistance, training, analysis and public-private 

dialogue:  

■ BEP organized and facilitated five regional roundtables on inspections, two roundtables on 

the Decree for Conversion of Usage Rights in Land to Ownership Rights, four Access to 

Finance Roundtables,  
■ BEP completed and publicized the Standard Cost Model Study and Survey of Businesses.   

■ BEP implemented mechanisms to distribute current project information to stakeholders and spur 
dialogue on policy issues, including www.policycafe.rs, and www.bep.rs.   

■ BEP helped the Securities Commission develop and enact bylaws for implementation of the 

Capital Markets Law.   

■ BEP provided the Fiscal Council with training and technical assistance to meet its obligations to 

ensure fiscal discipline.  

■ BEP conducted a Review of the Public Debt Authority’s (PDA) Debt Management System 

(TRASSET) and Submitted the Report to the Treasury and the PDA.    

■ BEP helped the GoS establish a Working Group for Inspections Reform.   

http://www.policycafe.rs/
http://www.bep.rs/
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■ BEP helped the GoS Office for Regulatory Reform and Regulatory Impact Assessment (RRO) 

develop a new Strategy for Regulatory Reform and Action Plan for 2012 to 2015.   

 

2. PROJECT OVERVIEW 

USAID’s Business Enabling Project, implemented by Cardno Emerging Markets USA, is a five-year 

initiative launched in January 2011. The purpose of the Project is to help the Government of Serbia 

(GoS) improve the competitiveness of the Serbian economy and its private sector businesses. The 
Project provides technical assistance, training, and other support to improve the business enabling 

environment, maintain macroeconomic stability, and further develop financial markets. The Project is 

demand driven: all activities are based on the priorities of the private sector and GoS.  

The Business Enabling Project consists of four major components: 

■ Component 1, Business Regulation and Economic Governance, will streamline laws, 

regulations, and institutions; improve regulators’ capacity to implement laws; and improve 

analysis and public-private dialogue. 

■ Component 2, Macroeconomic Policy and Public Financial Management, will help the 

Government implement new budget and fiscal responsibility laws, improve budgeting, increase 
public disclosure and transparency, strengthen public debt management, and improve economic 

analysis and forecasting. 

■ Component 3, Financial Market Development, will improve regulatory frameworks for non-

bank institutions, develop capacity to strengthen and expand capital markets, and improve 

conditions for debt market development. 

■ Component 4, Business-Education Partnerships, will support improvements in business 
management education in Serbia. Pursuant to USAID’s instructions, this Component is currently 

on hold pending further instructions from USAID and as discussed below Cardno has proposed to 

eliminate this activity and use available resources to add new Tasks to Components 1, 2, and 3, 

and add a new cross-cutting activity (Public Sector Capacity Building). 

The project’s approach to achieving reforms is to help the GoS work closely with the private sector 
and outside experts to make reforms that improve business competitiveness. The reforms will reduce 

the time and money spent by Serbian businesses to comply with laws and regulations and will help the 
GoS to be more efficient. The reforms will also enable businesses to attract necessary investment at an 

appropriate cost. As result, Serbian businesses will have a better chance to be competitive in the 

global economy, leading to export-led economic growth and increased employment.  

The Project’s First Year Work Plan and Performance Monitoring Plan were approved by USAID on 
May 10, 2011.  The Project’s Grants Manual was approved by USAID on April 6, 2011.  In May, 

2011, the Project entered into Joint Work Plans with its eight GoS counterparts and its overall Work 

Plan was approved by the GoS. 

Current Status of Affairs 

Government and business association partners have reacted very positively to the project and 

USAID’s approach to the project, i.e. a demand-driven and flexible approach.  All GoS partners were 
quite willing to develop and commit to joint work plans with the project.  In most cases 

implementation of the Joint Work Plans is moving forward as planned. 

It appears that one of the challenges to successful implementation of the project will be a lack of 

capacity of the GoS.  While we have some talented and dedicated partners in the GoS, there appears to 
be limited capacity among management to manage reform efforts and limited capacity among 

bureaucrats to implement reforms.  The joint work plans that we enter into with our GoS partners will 

create a platform to overcome this problem.  In addition, we believe that two other elements of the 
BEP approach will help to surmount this challenge.  First, we will focus on finishing a limited number 

of reforms so that the reforms remain in the spotlight until completion.  Second, we will train and 
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mentor our GoS partners on strategic planning, management and change management, as well as 

implementation of the new processes and procedures so that they can see the reforms through 
implementation pursuant to action plans.     

The Project has excellent cooperation with its business association partners, experts, and most 

government partners.  All partners greatly appreciate BEP’s approach to identify priority reforms and 

specific solutions through diligent research and public private dialogue, as well as BEP’s ability to 
tailor solutions to the needs and circumstances of each particular government partner.  BEP’s 

emphasis on outreach and transparency also is having a great impact; for example, inspections reform 

which was moribund for 10 years, has become a GoS priority after BEP’s major outreach campaign 
and roundtables throughout Serbia. 

Some of our GoS partners continue to be dogged by management issues, and are unable to timely 

complete tasks.  For example, the Ministry of Justice is constantly behind schedule on developing 
bylaws and undertaking other tasks necessary to implement the Law on Enforcement on schedule.  

BEP’s new cross-cutting activity “Capacity Building for GoS Partners” aims to improve this situation.  

Key Achievements to Date 

BEP is accomplishing all aspects of its Work Plan.  Activities and achievements during 2011 
included:  

■ Work Organization: BEP was organized for efficient delivery of technical assistance and 

streamlined administration with four components supported by three cross-cutting staff and an 
administrative team. This allows the component teams to focus on identifying and managing 

priority activities and delivering technical assistance. The component teams engage with 

Government of Serbia (GoS) and private sector counterparts on a daily basis and will manage 
delivery of technical assistance through grants and local and expatriate technical assistance. 

Dedicated resources will focus on the cross-cutting functions that apply to all three components: 

public outreach and communications; monitoring and evaluation; and grants management. Three 

components have been activated; the fourth component – Business Education Partnerships – is on 
hold pursuant to USAID’s instructions. 

■ Understanding the Needs of Principal Local Partners: Rather than taking an aggressive lead in 
defining strategy and launching activities, BEP has, for sustainability, purposely taken one step 

back at its outset, to first identify the priorities of the private sector and GoS. While both private 

sector representatives and the GoS have previously set forth reform priorities, in many cases the 
priorities were lengthy lists often unsupported by evidence. BEP has helped business 

representatives and the GoS identify priorities that are based on the greatest obstacles to private 

sector growth and competitiveness, with quantitative and qualitative evidence to support the 
priorities. BEP’s support for evidence-based prioritization and advocacy will continue throughout 

the project. After conducting the analysis of the most important reforms, BEP discussed with GoS 

ministries the activities that the GoS is committed to undertake on a timely basis. The meetings 

we had with GoS, private sector and expert partners are listed in Attachment 2 below. By 
proceeding in a demand-driven manner and supporting prioritization with substantial analysis, 

BEP will have a greater chance of success and our ongoing partnership with our local partners 

will help them become effective implementers of reforms. 

■ Outreach Activities: The project began outreach on reforms, particularly during meetings with 

counterparts. The project also prepared templates for documents that were approved by USAID, 
as well as handouts on the project and content for USAID Serbia’s website. 

■ Meetings with Other Donors: A priority for BEP implementation is collaboration with other 

donors, both to avoid duplication and to achieve the scale of activities required for systemic 

impact.  A series of meetings was initiated with other donors and GoS ministries, in order fully to 

map all projects current and planned that are related to BEP priorities.  
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■ Joint Work Plans with Government of Serbia Partners. After learning the priorities 

of Serbian businesses through meetings and research, the Project entered into 

discussions with 

various GoS entities to develop Joint Work Plans. During these discussions we 

determined which 

business environment and economic policy reforms the GoS entities would be 

willing to 

undertake. The Project then drafted Joint Work Plans, which the Government 

entities agreed to. 

The Project has Joint Work Plans with: Ministry of Finance; Ministry of 

Justice; Ministry of 

Agriculture, Trade, Forests and Water; Ministry of Environment, Spatial 

Planning and Mining; 

Ministry for Economy and Regional Development; Securities Commission; 

Commission for the 

Protection of Competition; Regulatory Reform Office of the GoS; and the GoS 

General Secretariat.   

■     Public Launch of USAID Business Enabling Project. In front of over 140 

stakeholders and media, the Project was launched on May 31, 2011, in an event 

at the Belgrade City Assembly. U.S. Ambassador Mary Warlick, GoS Deputy Prime 

Minister Verica Kalanovic, and GoS Office for European Integration Director 

Milica Delevic opened the event.  
 

■     Inspections Roundtables. BEP organized and facilitated five regional 

roundtables on 

inspections. The roundtables took place in Valjevo, Nis, Novi Sad, 

Kraguljevac, and Krusevac. 

The roundtables were co-organized with the Serbia Chamber of Commerce and the 

Regional 

Chambers of Commerce and there were very good turnouts of businesspersons who 

were 

enthusiastic about being consulted on issues relating to inspections. Common 

conclusions 

include: there is a need for more education of inspectors and businesses; 

inspections should be 

better coordinated; inspections should be risk-based; and penalties should be 

proportionate to the 

offense. The next step is a roundtable with the GoS in late August or early 

September, coorganized with Deputy Prime Minister Verica Kalanovic, to present 

the findings from the regional 

roundtables and develop an action plan for solving problems in inspections 

coordination and 

individual inspections regimes. 

■     Roundtables on Decree for Conversion of Usage Rights in Land to Ownership Rights. 

BEP, 

in cooperation with NALED, organized and facilitated two roundtables with the 

Ministry of 

Environment, Mining and Spatial Planning (MEMSP). The roundtables provided a 

venue for the 
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MEMSP to discuss the draft Decree on conversion with the private sector. The 

draft Decree is 

intended to specify the procedures to convert usage rights on land to 

ownership rights. After the 

first roundtable and after receipt of written comments by stakeholders, BEP 

prepared a summary 

of the key comments, suggestions and amendments. BEP sent the summary to MEMSP 

and the 

Ministry prepared a new version of the draft Decree using the summary. MEMSP 

presented the 

revised draft decree at the second roundtable and again BEP prepared a summary 

of the key 

comments, suggestions and amendments and sent the summary to MEMSP.  

■ BEP completed and publicized the Standard Cost Model Study and Survey of Businesses.  
The Standard Cost Modeling Study prepared by USAID BEP consultants showed that 

Government-mandated administrative requirements cost Serbian businesses €1.35 billion, which 
is 4.2 percent of Serbia’s Gross Domestic Product (GDP).  The Business Survey of 913 

businesses is the first large-scale 

business survey in Serbia to focus on 
business environment issues and it 

will be repeated annually.  BEP 

presented the results to all major 

Serbian business associations and to 
GoS representatives prior to public 

release of the results, and both the 

business associations and GoS 
agreed to use the results to develop 

short-term and medium-term 

priorities for reforms.  On November 
17, USAID BEP presented the 

findings of the Standard Cost Model 

study and Business Survey to over 

120 attendees and 15 media outlets at an event in Belgrade.  The event was opened by Deputy 
Prime Minister Verica Kalanovic and Deputy Chief of Mission in Serbia Lee Litzenberger. The 

event also included a film of business persons speaking about major constraints for doing business 

in Serbia, presentations by USAID BEP Chief of Party Joe Lowther and Expert Branko 
Radulovic, and a panel of economists Vladimir Gligorov, Jurij Bajec, Danica Popovic and 

Aleksandar Vlahovic. The event generated more than 70 media reports. 

■ BEP implemented mechanisms to distribute current project information to stakeholders 

and spur dialogue on policy issues.  BEP launched www.policycafe.rs, an interactive website to 

disseminate research, data, and analysis on policy issues and provide a forum for online dialogue 
between stakeholders and experts on the issues. The BEP Project Website (www.bep.rs) is 

constantly updated with news about the project, grant opportunities, and other information.   

■ BEP organized Access to Finance Roundtables in Novi Pazar, Nis, Subotica, and Sabac. The 

main goal of the series of roundtables is to understand the problems that SMEs are facing in 

obtaining finance, and to provide businesses with more information on less-used financing 
products that are available at the market.  The roundtables also provide valuable inputs from the 

businesses on the commonly used collateral, other sources of financing, technical capacity in 

financial planning, financial risk, and transaction costs.  Businesses cited several obstacles 

including: high collateral requirements; short loan repayment periods; required bank guarantees; 
long loan approval periods; banks’ poor understanding of business specifics; and liquidity 

problems. 

http://www.policycafe.rs/
http://www.bep.rs/


 

USAID’s Business Enabling Project  Final report 2011 — Page 6 

■ BEP helped the Securities Commission develop and enact bylaws for implementation of the 

Capital Markets Law.  The bylaws address Investment Firms, Prospectus, Transparency and 
Disclosure, Market Abuse, and Investor Protection Fund, among other important issues.  The 

Securities Commission and BEP developed the bylaws in compliance with the deadlines set forth 

in the Law on Capital Markets, and they were discussed with interested stakeholders.  BEP helped 

the Securities Commission in its consultation with the Ministry of Finance, and the Ministry 
approved the bylaws.  The Ministry of Finance issued the opinion that there are no objections 

regarding the constitutionality and legality of those bylaws, and they entered into force on 

December 3, 2011.  

■ BEP provided the Fiscal Council with technical assistance to meet its obligations to ensure 

fiscal discipline. The support is developing the human and institutional capacity of the Fiscal 
Council to facilitate good fiscal planning, accountability, and credibility of public finances in 

Serbia. The head of the Fiscal Council, Professor Pavle Petrovic, presented the Fiscal Council’s 

opinion on the Budget Rebalance by relying on BEP analyses. BEP also assisted the Fiscal 
Council in econometric review and assessment of the new Fiscal Strategy that was prepared and 

submitted by the Ministry of Finance. This expert assistance included on-the-job training for the 

Fiscal Council staff to increase the capacity of the Fiscal Council to analyze important fiscal 
issues and communicate the analysis to the National Assembly and the general public. 

■ BEP conducted a Review of the Public Debt Authority’s (PDA) Debt Management System 
(TRASSET) and Submitted the Report to the Treasury and the PDA.   BEP prepared the 

recommendations on functionality, calculations, and efficiency of TRASSET use, as well as on 

organizational and process strengthening opportunities. The PDA intends to implement the 
recommendations outlined in the report with BEP`s advisory assistance, which will ensure that the 

PDA will have more accurate and readily available reporting and would use the debt management 

system more efficiently. 

■ BEP followed up the regional roundtables and national roundtables on inspections by 

helping the GoS establish a Working Group for Inspections Reform.  BEP helped to draft the 

Government Decision establishing the Working Group, which includes Deputy Prime Minister 
Kalanovic as Chairperson, Ministers Petrovic, Dulic, Ciric, and Ljajic, and State Secretary in the 

Ministry of Finance Nikezic.  USAID BEP is providing technical assistance to the Working 

Group to develop the Inspections Reform Strategy.  

■ BEP helped the GoS Office for Regulatory Reform and Regulatory Impact Assessment 

(RRO) develop a new Strategy for Regulatory Reform and Action Plan for 2012 to 2015.  
The strategy was sent to all ministries and competent bodies of the Government of the Republic of 

Serbia, for comments, and it was posted on web-pages of the relevant institutions and 

organizations for public consultations.  Furthermore, as a part of the public discussion process, 
BEP and RRO co-organized a roundtable on the Strategy.  Deputy Prime Minister Verica 

Kalanovic opened the roundtable, and over 70 business representatives and experts discussed the 

draft. 

Explanation on Deviation in Implementation of the Work Plan 

There were no deviations from the Work Plan. The project is accomplishing all of activities, with the 

exception of activities relating to competition policy (uninterested counterpart) and microfinance (no 

interest by GoS, which caused the project to focus on SME finance).  USAID has been notified of this 
situation with counterparts and approved the shifts in focus. 

3. PERFORMANCE MANAGEMENT 

PMP indicators applicable to Year 1 have been met, as set forth in Annex 3. 

Component 4 of the Project has been eliminated pursuant to BEP’s recommendations and USAID’s 

agreement, and new tasks and activities have been added under the three components of the project.   

Previous additions to the Work Plan and rationale include: 
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■ New activities under Component 1, Objective 1, Task 4 (Streamline Construction Permitting) to 

take advantage of opportunities to improve dissemination of urban and spatial plans. 

■ A new Task under Component 2, Objective 2, Assistance to improve debt management systems, 

analysis, and capacity.  Activities under this task would include TRASSET Review and MIS 
Strengthening and Assistance to Strengthen Organization and Skills Capacity of the PDA. 

In December 2011, BEP proposed further additions to the work plan, with Component 4 to be deleted.  
The additions and rationale are as follows: 

■ A new Task under Component 1, Objective 1: Reduce the Burden of Employing Workers.  This 

will help reduce the costs and risks that employers face when employing staff and will help 

increase flexibility in the labor market.  BEP’s Survey of Businesses, the Foreign Investors 

Council’s White Book, and other studies demonstrate that wage taxes and contributions and labor 
policies are among the major obstacles to private sector competitiveness.  

■ A new Objective: Create Enabling Environment for Public Private Partnerships.  A new Law on 

Public Private Partnerships (PPPs) and Concessions was passed in late 2011, and BEP has been 

asked to help the Government, local governments, and other stakeholders to implement the new 

law.  The law has the potential to mobilize capital and other resources to solve some of the most 
important economic and social issues that Serbia faces. 

■ A new Activity under Component 1 Objective 2, Task 1: Assist Development of New SME 

Strategy.  The Ministry of Economy and Regional Development has requested USAID BEP’s 

help in developing a new strategy, and we believe that our assistance can greatly improve the 

strategy. SMEs and Entrepreneurs make up 99.8% of employees and drive economic growth.  But 
they face more difficulties in dealing with regulations and accessing finance and do not receive 

proper attention from the GoS.     

■ A new Task under Component 2, Objective 2: Assistance to Improve Debt Management Systems, 

Analysis and Capacity.  The Public Debt Authority (PDA) is under increasing pressure to 

accelerate reforms because of the growing risks that are associated with GoS financing and the 
potential adverse impact poor debt management can have on the economy – in terms of increased 

cost of capital, conflicts with monetary policy, and crowding out private sector financing.  USAID 

BEP has received repeated requests to provide assistance in a number of critical areas, including 
improving capacity, analysis, debt management skills, and IT systems.  In its initial Work Plan, 

USAID BEP included limited assistance to improve conditions for public listing of government 

debt under Objective 2, Task 1, but proposes to add a new Task 2 to improve debt management 

systems analysis and capacity. 

■ A new Objective under Component 3: Increasing Access to Finance for SMEs.  Although the 
Contract Scope of Work and Project Work Plan included only minor assistance to increase access 

to finance for Small and Medium Enterprises (SMEs), BEP’s dialogue with SMEs and its Survey 

of Businesses demonstrate that the lack of finance for SMEs is a major barrier to firm 

competitiveness and to economic growth in Serbia.  USAID BEP has engaged in a study of 
barriers to access to finance and is preparing a white paper with recommendations across most of 

the supply and demand side policies, regulations, procedures and factors that impact access to 

finance.  To implement these recommendations BEP proposes to add this new Task. 

■ A new Cross-Cutting Activity: Public Sector Capacity Building.  This Activity will support 

human resource and operations improvements in Components’ counterparts.  A lack of capacity in 
our GoS partner institutions is a major barrier to proper implementation of the laws, regulations, 

and procedures that BEP works on.  Management of organizations, implementation projects, and 

staff is substandard in most partners, and staff is ill-equipped to deal with development and 
implementation of strategies, legislation and procedures.  Thus, USAID BEP proposes to focus on 

public sector capacity building through this new cross-cutting activity.   

Deletions to the Work Plan and rationale include:   

■ We previously requested that USAID consider revising the project’s work plan and scope of work 

to delete or scale back work in competition policy.  USAID has agreed to eliminate this work.   

■ Component 4, Business-Education Partnerships.  Pursuant to USAID’s instructions, this 
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Component was not started and will be eliminated.   

4. BUDGET EXECUTION 

 BILLING TO 

DATE 
TOTAL 

BUDGET 
REMAINING 

BUDGET 
PERCENTAGE 

COMPLETE 

Salaries and Wages  $   667,731.69   $  3,775,847.61   $  3,108,115.92  17.68% 

Fringe Benefits  $     58,769.85   $     257,266.33   $     198,496.48  22.84% 

Overhead  $   398,859.37   $  2,179,488.59   $  1,780,629.22  18.30% 

Travel, Transportation, and Per 

Diem 
 $     51,157.87   $     677,806.94   $     626,649.07  7.55% 

Allowances  $   166,433.98   $     767,728.31   $     601,294.34  21.68% 

Other Direct Costs  $   345,986.73   $  2,378,118.90   $  2,032,132.17  14.55% 

Equipment and Supplies  $     58,030.18   $     203,257.20   $     145,227.02  28.55% 

Participant Training  $       3,298.12   $       65,000.00   $       61,701.88  5.07% 

Subcontracts  $   245,525.82   $  1,678,842.00   $  1,433,316.18  14.62% 

Grants Under Contract  $     85,476.36   $  2,200,000.00   $  2,114,523.64  3.89% 

G&A  $   229,316.69   $  1,697,747.70   $  1,468,431.01  13.51% 

TOTAL ESTIMATED COST  $2,320,407.89   $15,881,103.59   $13,560,695.70  14.61% 

Fixed Fee  $   120,709.69   $     815,860.42   $     695,150.73  14.80% 

TOTAL ESTIMATED COST 

PLUS FIXED FEE 
 $2,441,117.58   $16,696,964.00   $14,255,846.42  14.62% 

     

 

5. ADMINISTRATION AND PROJECT MANAGEMENT 

The project organizational chart is attached as Annex 1.  

In addition, BEP’s intern program was approved by USAID and launched.  BEP has two interns 

assisting the project: one working on strategic communications and administration, and the other 
assisting the three components with research tasks.  
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ANNEX 1: BEP WORK ORGANIZATION 

 

  

Component 1:Business Regulation 
& Economic Governance 
• Lead Dusan Vasiljevic 

• Expert: Milan Stefanovic 

• Analyst: Tamara 
Borovcanin 

• Intern 

Grants  
Manager 

Zorana Gajic 

M&E 
Mladen 

Momcilovic 

PR /  
Communications 
Strahinja Mitrovski 

Macroeconomic & 
Financial Advisor 
Tony Sinclair  

Deputy 
Dragana Stanojević  

Chief of Party 
Joe Lowther 

Home Office 
Project Manager 

Project Coordinator 

USAID 

Key personnel 
 

Component 2: Macroeconomic 
Policy and Public Financial Mgt. 

• Lead: Gordan Dzadzic 
• Expert: Majda Sedej 
• Analyst: Natasa 

Tapuskovic 

• Intern 

Component 3:  
Financial Market Development 
• Lead: Ana Jolovic 
• Expert: Sandra Rodic 

• Analyst: Vladimir Jovanovic 

• Intern 

Operations / Finance 
Department 

Tanja Stojkovic 
Sasa Jelic  
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ANNEX 2: LIST OF COUNTERPARTS/BENEFICIARIES 

 

BEP entered into Joint Work Plans with the following GoS institutions: 

■ General Secretariat of the Government, 0113633481 

■ Ministry of Agriculture, Trade, Forestry and Water Management, office@minpolj.gov.rs , 

0112120493 
■ Ministry of Environment, Mining and Spatial Planning, kabinet@mprrpp.gov.rs  , 0113617717 

■ Ministry of Finance, kabinet@mfin.gov.rs, 0113613245 

■ Ministry of Justice, kontakt@mpravde.gov.rs 0113616381 
■ Office for Regulatory Reform and Regulatory Impact Assessment, 0112855286 

■ Securities Commission office@sec.gov.rs 0113115118 

■ Fiscal Council (independent body), kabinet@fiskalnisavet.rs, 0113338205 

 

Other counterparts: 

■ American Chamber of Commerce, pavic@amcham.rs, 011 308 8132 

■ Association of Consulting Engineers of Serbia, andrea@aces.rs  011 380 88 61 
■ Association of Serbian Banks, ubs@ubs-asb.com 011 302 0760 

■ Balkan Center for Regulatory Reform,  office@bcrr.org.rs 0113232572 

■ Balkan Investigative Reporting Network (BIRN), office-at-birn.eu.com 011 6 5555 92 
■ Center for Liberal-Democratic Studies, office@clds.rs  011324 6666 

■ Deutsche Gesellschaft fur Internationale Zusammenarbeit (GIZ), giz-serbien@giz.de 

■ Foundation for the Advancement of Economics (FREN), office@fren.org.rs 011 302 1069 
■ Foreign Investors Council (FIC), office@fic.org.rs 011 303 5550 

■ NALED-National Alliance for local Economic Dev.  naled@naled-serbia.org 0113347634 

■ Regional Chamber of Commerce Novi Sad,  021 4802 072 

■ Securities Commission, office@sec.gov.rs 011 311 5118 
■ Serbian Association of Employers, info@poslodavci.org.rs011 31 60 248 

■ Serbian Association of Managers- SAM, office@sam.org.rs 011 3087605 

■ Serbian Chamber of Commerce, kabinet@pks.rs 011 3300 902  

mailto:office@minpolj.gov.rs
mailto:kabinet@mprrpp.gov.rs
mailto:kabinet@mfin.gov.rs
mailto:kontakt@mpravde.gov.rs
mailto:office@sec.gov.rs
mailto:kabinet@fiskalnisavet.rs
mailto:pavic@amcham.rs
mailto:office@bcrr.org.rs
mailto:naled@naled-serbia.org
mailto:office@sam.org.rs
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ANNEX 3: PROGRESS VERSUS PERFORMANCE MONITORING PLAN 

Objectives Indicators 
Data   

Collection Method 
Schedule of 
Collection 

Baseline Value/ Source 
Targets Years 

1-5 

Status  

 

Mission Assistance Objective: Create A More Competitive Market Economy 

 Decrease in the “Burden of Government 
Regulations” addressing Government Inefficiency 

WEF GCI Reports Annual 2010: 2.331 

 

 

Yr 1: 2.33 

Yr 2: -2.33 

Yr 3: 2.47 

Yr 4: 2.60 

Yr 5 : 2.74 

2.34  

(From new WEF GCI 
2011-2012 Report) 

(to become updated 
baseline & targets to be 
updated) 

 Decrease in costs for businesses to comply with 
regulatory framework  

Standard Cost 
Modeling (SCM) 

Annual Baseline to be conducted 
by 15. September of Yr1. 

Yr 1: 5% decrease  

Yr 2: 5% decrease  

Yr 3: 5% decrease  

Yr 4: 5% decrease  

Yr 5: 25% total of 
decrease 

2011  Total Administrative 
Burden: RSD 99,68 billion   
(3.33% of GDP)2 

(to become updated 
baseline & targets to be 
updated) 

 Increase in Foreign Direct Investment National Bank of 
Serbia (NBS) 

Annual 2010: 3.3% of GDP Yr1: FDI at 3.3% of GDP 

Yr2: FDI at 3.3% of GDP 

Yr3: FDI at 4% of GDP 

Yr4: FDI at 5% of GDP 

Yr 5: FDI at 6% of GDP  

None. 

NBS stats for 2011 due by 
the end of Q1 2012. 

 Improvements in the Open Budget Index (“OBI”) 
Score as reported by the International Budget 
Partnership 

OBI Survey Bi-Annual 2010: 54 Yr 1: - n/a 

Yr 2: -n/a 

Yr 3: OBI score 54 

Yr 4: n/a 

Yr 5: OBI score 57 

None. 

Next OBI  Survey 
results scheduled for 
some time before the 
end of 2012. 

                                                   

1 These as all other WEF GCI 2010-2011 values found in this PMP were used as PMP baselines in April 2011. Then these were the only ones available and were used as 

illustrative values. These were to be replaced with the WEF GCI 2011-2012 as these become available in autumn of 2011, as these are covering the period up to Spring 2011 and 

thus are more matching to the period of the BEP’s activities commencement at the beginning of 2011. 

 
2 Total Administrative Burden for 2011 as measured by the Standard Cost Model is RSD 99,68 billion (3.33% of GDP). 
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Objectives Indicators 
Data   

Collection Method 
Schedule of 
Collection 

Baseline Value/ Source 
Targets Years 

1-5 

Status  

 

 Improved Government Budget Balance as 
percentage of GDP 

MoF (changed 
from “WEF GCI” 
due to the change 
of targets coming 
from the Law on 
Budget) 

Annual 2010: -4.1 % (projected) Yr 1: - 4.4% 
Yr 2: - 4.0 % 
Yr 3: -3.9 % 
Yr 4: -3.7 % 
Yr 5: -3.6% 

 

-4.4 % (actual fiscal 
deficit) 

(to become updated 
baseline & targets to be 
updated) 

Factual value for 2011 
due by the end of Q1 
2012. 

 Improved score in WEF GCI “Financial Market 
Sophistication” Indicator  (Now called “Financial 
Market Development”) 

WEF GCI reports Annual 2010: 3.9 Yr1: 3.9 

Yr2: 3.95 

Yr3: 3.98 

Yr4:  3.99 

Yr 5: 4 

3.74  

(From new WEF GCI 
2011-2012 Report) 

(to become updated 
baseline & targets to be 
updated) 

  Credit to private sector as a percentage of GDP  National Bank of 
Serbia (NBS) 

Annual 2010: 40% Yr 5: 60% None. 

NBS stats for 2011 due by 
the end of Q1 2012. 

Component 1: Business Regulation and Economic Governance Improved 

1. Improve and streamline 
business regulation lowering 
the costs to businesses and 
government from business 
regulations 

Number of commercial laws and regulations 
simplified and implemented in accordance with 
international standards as a result of USG 
assistance 

 

Project Reports Annual 2011: 3 2011: 3 

2012: 10 

2013 10 

2014: 10 

1015: 10 

2016: 33 

This is a new Indicator 
proposed by COTR. 

Reduction in inspections related costs to 
businesses  

Standard Cost 
Modeling (SCM) 

Annual Baseline to be conducted by 
15. September of Yr 1 

TBD  Performed SCM 
calculation for this area 
was insufficient, hence a  
new indicator to be 
suggested with data 
coming from the Project  
Survey. 

Number of Professional Enforcement Officers MoJ Data Annual N/A Yr 2: 300 None.  

                                                   

3 Project will end 3 months into the 2016 fiscal year 
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Objectives Indicators 
Data   

Collection Method 
Schedule of 
Collection 

Baseline Value/ Source 
Targets Years 

1-5 

Status  

 

trained, passed the exam, and ready to get 
appointed’ 

Trainings yet to 
commence. 

 Number of days to enforce a judgment World Bank Doing 
Business Report 

Annual 2010: 6354 

 

Yr 3: 530 

Yr 4: 475 

Yr 5:  417 

635 

(From the new WB DB 
Report for 2011) 

(same as the projected 
baseline hence no need 
for any change) 

 Number of days dealing with constructions 
permits 

World Bank Doing 
Business Report 

Annual 2010: 279 Yr 5:  220 279 

(From the new WB DB 
Report for 2011) 

(same as the projected 
baseline hence no need 
for any change) 

 Business perception of the burden of laws and 
regulations improves 

Project Survey Annual Baseline to be conducted 
by the end of September of 

Year 1 

TBD 17% of businesses agree 
that there was 
improvement 

(From the new USAID 
BEP Project Survey 2011) 

(to become updated 
baseline & targets to be 
updated) 

2.Business effectively partners 
with Government in developing 
and implementing regulatory 
reforms 

Increase in business sector participation  on laws 
improving regulatory environment 

Project Survey 

(a.k.a. USAID BEP 
Business Survey) 

Annual Baseline to be conducted 
by the end of September of 

Year 1 

Yr 5 : 50% increase in 
the engagement of the 

business sector in 
improving the regulatory 

environment  

19%  of businesses agree 
that there was 
improvement 

(From the new USAID 
BEP Project Survey 2011) 

(to become updated 
baseline & targets to be 
updated) 

 Quality of regulatory environment introduced and Project Survey Annual Baseline to be conducted Yr 5 : Perception of the No result reported. 

                                                   

4 This as all other WB DB 2010 values found here were taken as PMP baselines back in April 2011, for illustrative purposes, only to be replaced with the WB DB 2011 

values that cover the period up to spring 2011, that became available in autumn 2011, and thus are more matching to the period of the BEP’s activities commencement at the 

beginning of 2011. 
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Objectives Indicators 
Data   

Collection Method 
Schedule of 
Collection 

Baseline Value/ Source 
Targets Years 

1-5 

Status  

 

sustained (a.k.a. USAID BEP 
Business Survey) 

by the end of September of 
Year 1 

quality of the regulatory 
environment improves 

25%  

Proposed deletion of the 
indicator as too broad. 

 Number of public private dialogue mechanisms/ 
events created by the project 

Project Reports Annual N/A Yr1: 3 
Yr2: 5 
Yr3: 5 
Yr4: 5 
Yr5: 2 

So far 12 round tables 
took place. 

3. Improve and support the 
regulatory review process and 
RIA process  

Number of  (change: add ‘substantial’ as there 
are many RIAs without much of importance) RIAs 
conducted by GoS 

Project Reports/ 
Office of Regulatory 

Reform Reports 

Quarterly 2010: 82  Old targets: 

Yr 1: 90 

Yr 2: 100 

Yr 3: 140 

Yr 4: 160 

Yr 5:180 

The targets are changed 
due to newly established 
knowledge regarding the 
RIA process; hence the new 
following targets are 
established: 

New targets: 

Yr 1:  10 

Yr 2:  15 

Yr 3:  20 

Yr 4:  25 

Yr 5: 30 

17 RIAs conducted so 
far. 

 Business perception of transparency and  
predictability increases 

Project Survey 

(a.k.a. USAID BEP 
Business Survey) 

Annual Baseline to be conducted 
by the end of September of 

Year 1 

TBD 23%  of businesses agree 
that transparency and 
predictability increased  

(From the new USAID 
BEP Project Survey 2011) 

(to become updated 
baseline & targets to be 
updated) 

4. Improve the Government’s 
competition policy and capacity 

Number of members of the Commission for the 
Protection of Competition, Administrative and 

Project Reports Quarterly N/A Y1: 25 

Y2: 25 

This activity has been 
canceled. 
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Objectives Indicators 
Data   

Collection Method 
Schedule of 
Collection 

Baseline Value/ Source 
Targets Years 

1-5 

Status  

 

to implement the policy  Supreme Courts judges trained in implementation 
of the Competition Law 

Y3: 35  

 Improvement in WEF GCI “Anti-Monopoly Policy” 
addressing Competition 

WEF GCI reports Annual 2010: 2.76 Yr 5: 3.6 This activity has been 
canceled. 

 

5. Improve corporate 
governance standards, policies 
and regulations  

Number of Corporate Governance OECD 
Principles complied with in Serbian legislation 

Project Survey/ 
OECD Reports 

Annual Baseline to be conducted 
by the end of November 

Yr1. 

Target TBD by the end 
of September Yr1. 

This indicator has been 
canceled. Replacement 
proposed. 

 

 Number of Commercial Court judges trained in 
implementation of the Company Law 

Project Reports Quarterly N/A Yr 1: 20 

Yr 2: 30 

Yr 3: 40 

Yr 4: 50 

Yr 5: 60 

None. Trainings to 
commence in the early 

2012. 

2. Macroeconomic Policy and Public Financial Management Enhanced 

1. Improve GoS budgeting, 
fiscal policy analysis, and 
financial management efficiency 

Improvement in the quality of Medium Term 
Budgeting and Prioritization 

Project Reports Annual No effective budgeting 
framework is in place 

Budgets among 
ministries are better 
reflected of their 
strategic priorities.  
Reporting is much more 
credible.  

Yr 1: Fiscal Strategy 
Report contains 
estimates of potential 
GDP 

Yr2: FSR contains 
estimates of structural 
deficit 

Yr3: FSR contains 
estimates on tax 
expenditures 

Fiscal Strategy Report 
(FSR) was produced in 
Oct 2011, before the 
BEP training took place. 
The FSR was later 
updated for the 
estimates of potential 
GDP. The GoS is yet to 
adopt this amended 
version as well as the 
Economic and Fiscal 
Program Report to be 
sent in Dec 2011 to the 
EC that contains this 
projection. Hence, the 
Y1 target has been met. 

 PEFA Multi- Year Score perspective in fiscal 
planning , expenditure policy and  budgeting  

PEFA Assessment Annual/ 
Results 

published 
every 3 years 

2010: Scored C Yr 5: Score B The 2013 PEFA 
Assessment scheduled 
for November 2013. 
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Objectives Indicators 
Data   

Collection Method 
Schedule of 
Collection 

Baseline Value/ Source 
Targets Years 

1-5 

Status  

 

 PEFA Assessment Score on predictability in the 
availability of funds for government expenditures 

PEFA Assessment Annual/ 
Results 

published 
every 3 years 

2010: Scored C+ Yr 5: Score B None. 

The 2013 PEFA 
Assessment scheduled 
for November 2013. 

 Number of articles published in the area of fiscal 
policy… (added clarification: …containing 
research and analysis provided through BEP 
assistance that support changes in fiscal  policy) 

Project Report Monthly N/A Yr5: 5 4 

 Quality of public dialogue and debate on 
macroeconomic and fiscal issues  

Project Report 
(Telephone survey 

by C2) 

 

Annual Baseline to be conducted 
by the end of Yr1. by 
reaching out to the set 
sample of the C2 GoS 
partners with a question: 
“Do you think that there is 
functioning public dialogue 
and debate on 
macroeconomic and fiscal 
issues improved this year ? 
If yes how would you grade 
it from 1 to 5 (where 5 is 
the best) ” 

Yr 5: 50% improvement 
from baseline 
assessment 

1 

(National Budget Forum)  

Indicator change 
proposed. 

2. Improve public debt 
management and conditions for 
Government financing 

Value of dinar denominated debt Statistics Office Annual 2010: Value of dinar debt is 
14% of total borrowing 

Yr 5: Proportion of 
borrowing increases to 

20% 

None. 

Statistics Office stats for 
2011 due before the End 
of Q1. 2012. 

Government initiates a public issue of debt  Statistics Office 
/Project Report 

Annual No Public Issuance has 
been done yet 

Yr 5: Public Issuance 
occurred 

None. 

Public Debt Office to 
release data for 2011 
before the end of Q1. 
2012. 

3. Improve macroeconomic 
policy and strategy 

Improvements in WEF GCI  on “Macroeconomic 
Environment” addressing Nation’s Savings Rate 

WEF GCI reports Annual 2010: 7.2 Yr 5: 15 14.8 

(New WEF GCI 2011-
2012) 

(to become updated 
baseline and to change 
target accordingly) 
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Objectives Indicators 
Data   

Collection Method 
Schedule of 
Collection 

Baseline Value/ Source 
Targets Years 

1-5 

Status  

 

 Number of published studies and articles 
containing research and analysis provided 
through BEP assistance that support changes in 
macroeconomic policy 

Project Report Annual N/A Yr1: 2 
Yr2: 5 
Yr3: 8 
Yr4: 8 
Yr5: 6 

3 

 Quality of public dialogue and awareness of 
macroeconomic reform and policy making 

Project Report 
(Telephone survey 

by C2) 

 

Annual Baseline to be conducted 
by the end of Yr1. by 

reaching out to the set 
sample of the C2 GoS 

partners with a question: 
“Do you think that there is 
functioning public dialogue 

and awareness of  
macroeconomic reform and 
policy making? If yes, how 

would you grade it from 1 to 
5 (where 5 is the best) ” 

Yr 5: 50% improvement 
from baseline 
assessment 

20%  of businesses agree 
that they have some 
awareness and 
understanding  

Indicator slightly changed 
and the source changed to 
USAID BEP Business 
Survey 2011 

(to become updated 
indicator name, baseline 
& target) 

 Number of person hours of training of GoS staff 
on macroeconomic policy and public financial 
management topics  

Project Reports Annual N/A Yr1: 500 
Yr2: 1000 
Yr3: 1000 
Yr4: 750 

Yr5: 300 

633 

Component 3: Increased Financial Market Development 
1.Increase capital available  to 
business through the creation of 
a regulatory framework for 
NBFIs 

Number of person hours of training of journalists 
from publications that cover business (Source: 
Project Reports) 

Project Report Annual N/A Yr 1: 400 
Yr.2: 800 
Yr 3: 800 
Yr 4: 800 
Yr 5: 400 

163 

 Improved access to finance Project Survey 

(a.k.a. USAID BEP 
Business Survey) 

Annual Baseline to be conducted 
by the end of September of 

Yr1. 

TBD 25%  of businesses agree 
that access to finance has 
improved  

(New USAID BEP Project 
Survey 2011) 

(to become updated 
baseline & targets to be 
determined 

 Status of the legal and market framework for a 
commodities exchange 

Project Report/MoF 
Report 

Annual Regulatory framework 
currently not in place 

Yr 2: Commodities 
exchange law and 

None. Promulgation of 
the new legislation 
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Objectives Indicators 
Data   

Collection Method 
Schedule of 
Collection 

Baseline Value/ Source 
Targets Years 

1-5 

Status  

 

regulatory framework 
established  

Yr 3 : Establishment of 
the commodities 
exchange 

expected in Yr2. 

 

2.Strengthen integrity of the 
capital markets by helping the 
GoS to build capacity to ensure 
equity issuers and brokers 
comply with securities laws 

Number of intermediaries trained and advised 
about upcoming  securities laws 

SEC and  Project 
Report 

Annual Majority of intermediaries 
trained and advised 

Annual levels:  Will depend 
on the speed of 
implementation of new law 
and agreement w/ 
Securities Commission and 
MoF 

By end of project: Yr5: 
75% of intermediaries 
trained and advised on 
changes and benefits 
brought by new securities 
laws 

205 persons advised 
about securities law. 

 Number of financial regulators trained in non-bank 
regulatory matters  

Project Report Annual N/A Annual levels: Will 
depend on training 
schedules agreed w/ 
counterparts and topics. 

 

By end of project: At 
least 75% of all staff 
from the Securities 
Commission, MoF, and 
NBS who carry out a 
regulatory function in the 
non-banking sphere. 

No results. 

Pending due to MoF’s 
lack of capacity to 
commence activities.   

3. Improve the GoS to access 
finance through the 
development of long term, liquid 
debt public market 

Value of dinar denominated debt Statistics Office Annual 2010: Value of dinar debt is 
14% of total borrowing 

Yr 5: Proportion of 
borrowing increases to 
20% 

15.3% (on 31 November 
2011) 

 Issuance of public debt through a primary dealer 
network or other distribution mechanisms 

MoF or Project 
Report 

Annual Currently no public debt 
issuance through primary 

Yr 3: Occurrence of 
issuance of public debt 

None.  
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Objectives Indicators 
Data   

Collection Method 
Schedule of 
Collection 

Baseline Value/ Source 
Targets Years 

1-5 

Status  

 

dealer network or other 
distribution mechanisms  

through a primary dealer 
network or other 
distribution mechanisms 

4. Strengthened public-private 
dialogue on the financial sector 
and its role in economic 
development 

Increased awareness of the role of the financial 
sector in economic development  

Project Survey 

(a.k.a. USAID BEP 
Business Survey) 

Annual Baseline to be conducted 
by the end of September of 

Yr1. 

Yr 5: 50% increase in 
awareness  

Around 25%  of 
businesses expressed 
agreement that there is 
awareness   

(New USAID BEP Project 
Survey 2011) 

(to become updated 
baseline & target to be 
updated) 

5. Strengthen the disclosure 
and transparency supporting 
new investment by assisting the 
GoS to implement required 
accounting, audit and 
disclosure standards 

Compliance with IOSCO standards in areas of 
securities intermediaries and equity issuance 
improves 

Project and IOSCO 
Reports 

Annual Since compliance with 
IOSCO was not calculated 
previously BEP Component 

3  

Team has prepared in 
depth report on IOSCO 

compliance as of February 
Yr1. Compliance is 

currently evaluated to be 
around to 50% 

 

Yr 5: Compliance 
improves to 60% or 
better  

In progress. Due by the 
end of Q 1 2012 

4.Business-Education Partnerships Developed (PENDING APPROVAL) 

1.Identify business education 
needs related to enterprise, 
financial sector and government 
management 

Selection of coursework priorities, staffing and 
educational partnerships 

Project Reports 

 

Annual N/A Yr 2 - Educational 
priorities and 
partnerships with the 
business community 
established  

N/A 

 Number of universities selected to participate Project selection 
criteria 

Annual N/A Year 2 - 2 
undergraduate programs 
selected 

Year 5 - 1 Masters 
program selected 

N/A 

2.Develop a framework for 
business education partnership 

Framework for international partnership for 
curriculum and program development established 

Project Reports Annual N/A Yr 5 - International joint 
education partnerships 

N/A 
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Objectives Indicators 
Data   

Collection Method 
Schedule of 
Collection 

Baseline Value/ Source 
Targets Years 

1-5 

Status  

 

activities established on the 
undergraduate and 
graduate levels  

 Number of Serbian educators trained Project Reports Annual N/A Yr 5 - 50-75 educators 
trained  

N/A 

3. Create sustainable business 
education partnerships 

Status of the joint advisory board Project Reports Annual N/A Yr 5 - Joint Advisory 
Board and Curriculum 
Resource Center 
established  

N/A 
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ANNEX 4: REPORTS, SUCCESS STORIES AND OTHER RELEVANT DOCUMENTS 

(Electronic version has already been sent to USAID) 

 

1. Katalin Popov STTA report (Bulgarian Fee Schedule Analysis; PEO Fee Calculation and 
Expenditure Fee Matrix; Draft Fee Schedule (Assistance); Presentation to the MoJ Work Group) 

2. Milos V. Milosevic STTA report: Renewing Draft Enforcement Bylaws and Updating the 

Enforcement Manual 
3. Andreja Marusic STTA study: Inspections in Serbia, with main focus on market inspection, 

environment protection inspection, construction inspection and urban planning inspection 

4. Branko Radulovic STTA study: Standard Cost Model 
5. Milojko Arsić STTA report (Assessment of the Proposed Revised Republic of Serbia Budget for 

2011;Analysis of the Fiscal Effects of Model of Decentralization Proposed to the National 

Assembly by the Group of MPs of United Regions of Serbia; Assessment of the Proposed 
Republic of Serbia Budget for 2012 and the Fiscal Strategy) 

6. Sasa Randjelovic STTA report  (Assessment of the Proposed Revised Republic of Serbia Budget 

for 2011; Analysis of the Fiscal Effects of Model of Decentralization Proposed to the National 

Assembly by the Group of MPs of United Regions of Serbia; Assessment of the Proposed 
Republic of Serbia Budget for 2012 and the Fiscal Strategy) 

7. Slaven Mickovic STTA (Helped the MoF develop the methodology and modeling capacity to 

independently prepare reliable projections of the country’s structural deficit in line with EU 
requirements. Increased the knowledge of the Fiscal Council, the Research Department of the 

NBS, and other stakeholders in output gap and structural deficit forecasting and other topics 

related to the budgetary framework of the EU Member States.) 

8. Aleksej Miskovic STTA report (technical assistance and consultancy to the Securities 
Commission of the Republic of Serbia in drafting and implementing rules and regulations related 

to the new Capital Market Act) 

9. Bojan Jelenkovic STTA report (Assessment of compliance by the Investment Fund Law with EU 
regulations and preparation of a report in the form requested by the GoS European Integration 

Office (“Transposition Table”). Delivery of recommendations for the new regulations or 

alternations of existing regulations in order to improve compliance with relevant EU regulations.) 
10. Sandra Opacic STTA  (Assistance for the implementation of the new Capital market act

 
) 

11. Business Survey 2011 


